
Project Management Business Process
Manual

The purpose of the USACE Business Process Initiative is to develop,
implement, and sustain a set of modern, standardized business
processes based on industry best business practices and a
complementing corporate automated information system (AIS)
throughout the USACE.  The Project Management Business Process
(PMBP) Manual is a set of business processes that supports the
delivery of USACE products and services with a USACE-wide,
consistent, uniform project management approach.

The Business Process Initiative is one of five initiatives being
implemented across USACE in support of the overall PMBP Initiative
Program:

1 Revision to Engineer Regulation (ER) 5-1-11
2 Business Process
3 P2 (Automated Information System Enabler)
4 PMBP Curriculum/Culture

5 Construction – Supervision & Administration (S&A) Pilot Study

Revision to Engineer Regulation
5-1-11, USACE Business Process

The regulation ER 5-1-11, USACE Business Process, defines how
USACE does business. It applies to all work in all functional areas.

The seven major imperatives outlined in
ER 5-1-11 are

1 One project, one team, one project manager
2 Plan for success and keep commitments
3 The Project Delivery Team is responsible for project success
4 Measure quality with the goals and expectations in the PMBP
5 Manage all work with the PMBP Manual, using corporate

automated information systems
6 Build effective communications into all activities
7 Use best practices and seek continuous improvement

The full text of ER5-1-11 can be found at

 http://www.usace. army.mil/usace-docs/eng-regs/er5-1-11/entire.pdf.

Business Process

The Business Process Initiative is based on the philosophy that
everything we do is a project, and every employee is a team
member. It is the way USACE does business. It reflects USACE’s
commitment to provide service that is seamless, flexible, effective,
efficient, and focused on the customer.

The PMBP Manual establishes USACE-wide corporate business
processes that

• Ensure consistency in program and project execution,
• Focus on meeting customer expectations,
• Set parameters for a tool to measure progress across the entire

organization, and
• Enhance our ability to function both regionally and virtually with

efficient management of diverse resources.

P2 Automated Information System

P2 will be used by USACE to manage all programs and projects. It
will be the project management AIS for USACE, replacing and
expanding upon PROMIS. By using P2, project teams will have the
best available tools for planning internal and external resource
requirements, capable workforce initiatives, and long-term training
requirements.

For additional details on P2, see
http://www.hq.usace.army.mil/pmbp/p2/p2.htm.

PMBP Curriculum/Culture

The Curriculum Initiative will provide training that will continue to
nurture project management as the business process within USACE
and to guide an individual or organization in the progressive
development of those skills associated with the PMBP. This initiative
will provide a structured approach for developing a workforce that
can achieve USACE’s strategic vision as well as ensure the success of
our clients, sponsors, and partners.

Construction S&A Pilot Study

The S&A Pilot Study Initiative will provide cost data to assist in
developing recommendations for future decisions to enhance
efficiency, effectiveness, and customer satisfaction of the
construction management phases and costs of the USACE project
and PMBP.

Why is USACE establishing common business
practices?

Because the world has changed. Business processes and
organizational structures that were effective in the Industrial
Age no longer serve us well in the Information Age.

To adapt, we are transforming ourselves into a customer-focused,
team-based, learning organization. For our 41 districts, 8
laboratories, 2 centers, and 8 divisions to work together as one
USACE, we must establish common business practices that
transcend organizational and geographic boundaries.

How will we do it?

The USACE PMBP Manual establishes the way we deliver projects
through empowered, multidisciplinary teams led by a project
manager. The processes feature continuous improvements, and
everyone will be given an opportunity to help USACE change for the
better and maintain its vision to be THE premier public engineering
organization in the nation and the world.

The current version of the PMBP Manual is available on the Internet
at http://www.hnd.usace.army.mil/p2/usacebpmanual.doc.
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“To develop corporate agility,
we have adopted the Project
Management Business Process
as our way of doing business.
We refer to it as the USACE
Business Process.  To create
and sustain this process
requires us to reexamine how
all of us do our work.”
LIEUTENANT GENERAL ROBERT B. FLOWERS, COMMANDER, USACE

The USACE Transformation

The PMBP Manual will lead us to a new approach based
on coordination and cooperation. With a focus on
Project Delivery Teams that integrate the concerns of
project managers, technical experts, and the customer;
improvements in quality, project performance, and
customer satisfaction are assured.

What does this mean for you?

The PMBP empowers you, as a member of the USACE
team, to do the right thing for our customers and our
partners. It gives all of us the tools to work toward
continuous improvement, incorporating lessons learned
and new best practices into our work for the benefit of
all.

Important upcoming events:
• USACE-wide review of PMBP Manual
• Issuance of the PMBP Manual
• Full availability of P2 throughout USACE
• P2 training offered
• PMBP Curriculum training offered
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